TRIGG COUNTY PROJECT DEVELOPMENT BOARD

Minutes of regular monthly meeting held on December 8, 2008 at 12:00 P.M. at Trigg
County Courthouse Annex, Main Street, Cadiz, Kentucky 42211

Members present:

Stan Humphries, Trigg County Judge Executive; C. A. Woodall, lil, Circuit Judge; Pam
Perry, Circuit Court Clerk; Dolores Srnith, Administrative Office of the Courts
Representative; Geneva Parrig, Trigg County Bar Representative; John Goodwin, Trigg
County Fiscal Court Magistrate.

Others Present:

Bill Pickering, CMW, inc., Project Architect: Richard Mitchell, Construction Manager;
David Welker, Construction Superintendent; Vance Mitchell, AOC Project Oversight
Manager; Brad Smith and Danny Rhodes, AOC.

Judge Humphries noted a quorum was present and called the meeting to order.

Judge Humphries asked for a motion for the approval of the Navember, 2008 minutes.
Judge Woodall moved that the November minutes be approved. Pam Perry
seconded the motion. By unanimous vote, the motion passed.

Judge Humphries asked for an update from Bill Pickering, Architect, CMW, inc. Bill
handed the board drawings of the inside of the building and asked the board to be
thinking about the size and location of the time capsule and the message plaque
identifying the capsule. He pointed out on the handouts possible locations for the
capsule. He advised the board that the location and size of the capsule would be driven
by what is to be included which will be decided and approved by the board. it was
agreed to hold this matter over to the January, 2009 meeting.

Judge Humphries asked for an update from Vance Mitchell, AOC Project Oversight
Manager. Vance informed the board this would be his last meeting with the board as
project manager. He is taking over as Manager of Facilities at the AOC. Brad Smith
will take over as project manager and will attend future meetings of the board. He
thanked the board for their cooperation on this project and invited them to contact him
anytime with questions or concerns.

Judge Humphries asked for an update from Richard Mitchell with Codell. Richard gave
an update per contractor, as foliows:



B H GREEN

SUBFACIA ON ROOFDECK 95%
PIPE BOLLARDS IN SALLYPORT 100 %

DOOR FRAMES ON 3"° FLOOR 80%
FIRE RETARDANT PLYWOOD ON MANSART ROOF 100 %

REPAIRING POUR LINES IN POURED CONCRETE
- RELIEF ANGLE ON FRONT OF BUILDING 100 %
MECHANICAL CONSULTANTS

3 FLOOR SANITARY ABOVE GRADE 100 %

HYDRONIC PIPING IN BASEMENT MECHANICAL ROOM 75 %
CONDENSATE LINES FOR HEAT PUMPS ON 15T FLOOR 80 %
CONDENSATE LINES FOR HEAT PUMPS ON 2" FLOOR 80 %
ALL ROOF DRAINS 100 %

ALL ROOF CURBS SET

STATE ELECTRIC

2N FLOOR LIGHTING 100 %
PULLED MAIN FEEDERS FROM TRANSFORMER INTO BUILDING
TERMINATED ALL. POWER PANELS ON 1°7 FLOOR
PULLED WIRE AND TERMINATED PUMPS FOR HYDRONIC SYSTEM ON 157 &
oM FLOORS

DANCO CONST.
30 FLOOR FRAMING 55 %
BULKHEADS ON 15T FLOOR 75 %
15T FLOOR FRAMING FOR SUSPENDED DRY WALL CEILINGS 100 %
ALL DENGLASS ON BUILDING 100 %
WHIT-COR MASONRY

BRICK VENEER 80 %
LIMESTONE 90 %



PREMIER FIRE

ALL SPRINKLER ROUGH IN 98 %
DRY SYSTEM ROUGH IN 95 %

CARLON ROOFING

SHINGLES ON MANSART ROOF 100 %
ROOFING OVER CEMENTIOUS BOARD 70 %

Richard advised the board that things are going well and only a couple of days have
been lost to inclement weather. The building is getting wrapped and ready for heat so
inside work can begin. He would like to take the board for a walk through in February or
March. By then the sheet rock will be in place and areas and rooms can be easily
identified. Richard anticipates a completion date of June 5.  He feels lost days will be
kept at a minimum once the building is dried in.

Vance presented the following bills to the board for payment:

Codell Construction - pay request $253,326.16
Owner Purchased Materials 113,901.56
Geo-Tech Engineering and Testing 300.30
Nell Weer — Secretary to Board — Oct/Nov '08 100.00
Steven M. Wade — Appraiser 1,150.00
Electric Bill Reimbursement to Trigg Fiscal Court 400.24

TOTAL $369,178.26
CMW — Architect 6,887.77

Motion was made by Judge Woodall to pay the bills submitted. Jon Goodwin
seconded the motion. By unanimous vote, the motion passed.

Judge Woodall told the board that a Jimmy Calvert had requested information on
making a bid for installation of records storage units for the clerk’s office. Vance
advised the board he would respond to that request and any future requests of this
nature may be sent to him at the AOC and he will handle them.



Motion was made by Judge Woodall and seconded by Dolores Smith to adjourn.
The motion passed.

The next meeting of the board will be January 14, 2009 at 12:00 p.m.

Nell Weer, Secretary, Trigg County Project Development Board



